## Harmonogram for testing project for KCT Data

Description	Time (hours)	Cumulative time (in hours)
Documentation, preparation for project		
etc.	4	4
Creating jUnit tests	8	12
Creating Spring boot application with API	18	30
Preparing data for database	6	36
Creating Angular application	44	80

Estimated days	80
----------------	----